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Renere Havn Project Trondheim – contractors perspective 
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3 times 4 
 4 areas 

 4 activities 

 4 (main) stakeholders 

2 conclusions 



3 

JAN DE NUL – Company profile & key facts 

 100 % family owned 

 3 main activities 
 Dredging and Marine Works 

 Civil Engineering Works 

 Environmental Activities 

Yearly turnover of 2.1 billion € 

More than 6,400 employees 
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RECLAMATION DREDGING  

Dubai Palm Island II (Jebel Ali) - Dubai (U.A.E.) I 2004-2009 
200,000,000 m³ reclamation  
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ENVISAN: Three core activities  Three Business Units 

 Environmental Dredging and Sediment Treatment 

 Soil and Groundwater Remediation  

Waste and Alternative Raw Materials (oil sludge lagoons, mine tailings, etc.) 

 

 With specific approach/strengths 

 Solution provider (↔ technology provider) 

Offering A/Z approach 

 Based on the specific problems and needs of the client  

 For complex, multidisciplinary projects 
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Description of the work 

 

Short description of the work:  

-Environmental dredging of 75.000 m³ contaminated 
sediment (PAH, heavy metals, PCB) 

-Disposal in underwater cell and confined disposal area 

-Building of confined disposal area 

-Capping of dredged area (380.000 m2) with filter and 
erosion protection material (150.000 m³) 

 

Byggherre 

-Trondheim Kommune /Trondheim Havn 

 

Financing 

-Miljodirektoratet / Trondheim Kommune / Trondheim Havn 
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0. Description of the work 

 Project code:  

 Description of the work 

- Mechanical dredging of contaminated material 

- Building a dyke closure around a landfill 

- Filling of the landfill with dredged material 

- Capping of the dredged zones and landfill 

 Location: Trondheim harbour, Norway 

Nyhavn 

Commercial port 

Brattora 

Ferry terminal 

Ilsvika  

(old) industrial area 

Kanalen 

Marina 



9 

Environmental 

dredging 
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Transport & 

disposal of 

sediments 
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Construction Strandkantdeponiet - Confined disposal area 
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Capping – filter & 

erosion protection 

layer 
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Turbidity control & follow up – silt curtain 
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Turbidity control & follow up – turbidity meters 
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Dredging 

Transport 

Disposal 

Logistic challenge 

& planning 
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Capping 

Transport 

Storage 

Logistic challenge 
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The bogeyman of the contractor... 
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Construction Strandkantdeponiet - Confined disposal area 
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The official story.... 
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The story behind the scene... 



24 



25 



26 



27 

Byggherre &  

entreprenoer 

Project 

partners 
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JAN DE NUL GROUP (Luxembourg) 

info@jandenulgroup.com I www.jandenul.com 

 


